Advances of the FRIB project by Wei, J et al.
Lawrence Berkeley National Laboratory
Recent Work
Title
Advances of the FRIB project
Permalink
https://escholarship.org/uc/item/57r6k92z
Journal
International Journal of Modern Physics E, 28(03)
ISSN
0218-3013
Authors
Wei, J
Ao, H
Beher, S
et al.
Publication Date
2019-03-01
DOI
10.1142/s0218301319300030
 
Peer reviewed
eScholarship.org Powered by the California Digital Library
University of California
May 10, 2019 11:6 WSPC/S0218-3013 143-IJMPE 1930003
International Journal of Modern Physics E
Vol. 28, No. 3 (2019) 1930003 (18 pages)
c© World Scientiﬁc Publishing Company
DOI: 10.1142/S0218301319300030
Advances of the FRIB project
J. Wei,∗,†† H. Ao,∗ S. Beher,∗ N. Bultman,∗ F. Casagrande,∗
S. Cogan,∗ C. Compton,∗ J. Curtin,∗ L. Dalesio,∗ K. Davidson,∗
K. Dixon,† A. Facco,∗,‖ V. Ganni,∗ A. Ganshyn,∗ P. Gibson,∗
T. Glasmacher,∗ Y. Hao,∗ L. Hodges,∗ K. Holland,∗ K. Hosoyama,§
H.-C. Hseuh,∗ A. Hussain,∗ M. Ikegami,∗ S. Jones,∗ T. Kanemura,∗
M. Kelly,‡ P. Knudsen,∗ R. E. Laxdal,∗,∗∗ J. LeTourneau,∗ S. Lidia,∗
G. Machicoane,∗ F. Marti,∗ S. Miller,∗ Y. Momozaki,∗,‡ D. Morris,∗
P. Ostroumov,∗ J. Popielarski,∗ L. Popielarski,∗ S. Prestemon,¶
J. Priller,∗ H. Ren,∗ T. Russo,∗ K. Saito,∗ S. Stanley,∗
M. Wiseman,† T. Xu∗ and Y. Yamazaki∗
∗Facility for Rare Isotope Beams,
Michigan State University,
East Lansing, MI, USA
†Thomas Jeﬀerson National Laboratory,
Newport News, VA, USA
‡Argonne National Laboratory, Argonne, IL, USA
§KEK, Tsukuba, Japan
¶Lawrence Berkeley National Laboratory,
Berkeley, CA, USA
‖INFN — Laboratori Nazionali di Legnaro,
Legnaro (Padova), Italy
∗∗TRIUMF, Vancouver, Canada
††wei@frib.msu.edu
Received 11 March 2019
Accepted 15 March 2019
Published 24 April 2019
The Facility for Rare Isotope Beams (FRIB) Project has entered the phase of beam
commissioning starting from the room-temperature front end and the superconducting
linac segment of ﬁrst 15 cryomodules. With the newly commissioned helium refrigeration
system supplying 4.5K liquid helium to the quarter-wave resonators and solenoids, the
FRIB accelerator team achieved the sectional key performance parameters as designed
ahead of schedule accelerating heavy ion beams above 20MeV/u energy. Thus, FRIB
accelerator becomes world’s highest-energy heavy ion linear accelerator. We also vali-
dated machine protection and personnel protection systems that will be crucial to the
next phase of commissioning. FRIB is on track towards a national user facility at the
power frontier with a beam power two orders of magnitude higher than operating heavy-
ion facilities. This paper summarizes the status of accelerator design, technology devel-
opment, construction, commissioning as well as path to operations and upgrades.
Keywords: Accelerator; rare isotope; heavy ion; FRIB; linac.
PACS Number(s): 29.20−c; 29.25.Rm; 07.20.Mc; 89.20.Kk
1930003-1
In
t. 
J. 
M
od
. P
hy
s. 
E 
20
19
.2
8.
 D
ow
nl
oa
de
d 
fro
m
 w
w
w
.w
or
ld
sc
ie
nt
ifi
c.c
om
by
 U
N
IV
ER
SI
TY
 O
F 
CA
LI
FO
RN
IA
 @
 B
ER
K
EL
EY
 o
n 
09
/1
3/
19
. R
e-
us
e a
nd
 d
ist
rib
ut
io
n 
is 
str
ic
tly
 n
ot
 p
er
m
itt
ed
, e
xc
ep
t f
or
 O
pe
n 
A
cc
es
s a
rti
cl
es
.
May 10, 2019 11:6 WSPC/S0218-3013 143-IJMPE 1930003
J. Wei et al.
1. Introduction
During the past decades, accelerator-based facilities, such as Spallation Neutron
Source (SNS), Japan Particle Accelerator Research Complex (J-PARC), the Swiss
SNS at Paul Scherrer Institute (PSI) and Los Alamos Neutron Science Center
(LANSCE), advanced the frontier of proton beam power to the 1MW level.1 The
Facility for Rare Isotope Beams (FRIB) is designed to advance the frontier of heavy-
ion beam power by more than two orders of magnitude, i.e., to 400kW.2
In August 2014, the US Department of Energy’s Oﬃce of Science (DOE-SC)
approved Critical Decision-3b (Approve Start of Technical Construction) for the
FRIB project. The total project cost for FRIB is $730M, of which $635.5M is
provided by DOE and $94.5M is provided by Michigan State University (MSU).
The project will be completed by 2022. When completed, FRIB will provide access
to completely uncharted territory at the limits of nuclear stability, revolutionizing
our understanding of the structure of nuclei as well as the origin of the elements
and related astrophysical processes.
Three years after the start of technical construction, the FRIB project entered
the stage of phased commissioning with the heavy-ion beams (Ne, Ar, Kr and Xe)
following the completion of the room-temperature part of the front end, as shown
in Fig. 1 and Table 1. In this paper, we present the main results of the ﬁrst three
stages of beam commissioning that have been completed covering nearly all major
accelerator systems including the electron cyclotron resonance (ECR) ion source,
the radio-frequency quadrupole (RFQ), the cryomodules of β = 0.041 and 0.085
Fig. 1. FRIB driver linac viewed from the lower low-energy-beam-transport (LEBT) towards the
superconducting linac in the accelerator tunnel at the beginning of beam commissioning in 2017.
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Table 1. Stages of accelerator readiness (ARR) for the phased beam commissioning of the
FRIB accelerator.
Phase Area with beam Beam energy [MeV/u] Date
ARR1 Front end 0.5 2017-7
ARR2 Plus β = 0.041 cryomodules ∼ 2 2018-5
ARR3 Plus β = 0.085 cryomodules ∼ 20 2019-2
ARR4 Plus LS2 β = 0.29 and 0.53 cryomodules ∼ 200 2020-3
Plus lithium charge stripper — 2020-10
ARR5 Plus LS3 β = 0.53 cryomodules > 200 2020-12
ARR6 Plus target and beam dump > 200 2021-9
Final ARR Integration with pre-existing facility — 2022-6
quarter-wave resonators (QWRs), the liquid helium refrigeration plant operating at
4K temperature and supporting systems including RF, power supply, diagnostics,
vacuum, hardware and high level controls, machine protection, personnel protec-
tion, physics applications and integration.
Subsequently, we discuss resolutions to some leading technical issues including
low-sensitivity loss detection and machine protection, charge stripping with liquid
metal and microphonics suppression. We continue with status reports on infrastruc-
ture build-up of the MSU cryogenics initiative and the superconducting RF (SRF)
Highbay. We conclude with challenges in the beam power ramp-up and the path
forward of beam energy upgrade.
2. Phased Commissioning
The commissioning of the FRIB complex is divided into seven phases spanning over
six years, as shown in Table 1.
2.1. Front-end beam commissioning
The main purpose of front-end (ARR1) commissioning was to integrate room-
temperature accelerator systems together with the newly built civil infrastructure
including electricity and water. For simplicity, we avoided cryogenics and focused on
establishing needed processes for a newly constructed accelerator facility. Emphases
were on hazard mitigation for personnel safety (electrical hazard from the high
voltage platform and radiation hazard from the source plasma) and conduct of
operations.
The ARR1 commissioning goals were promptly achieved with both Ar and Kr
beams produced from the ion source, transported through the LEBT with pre-
bunching, and accelerated by the RFQ to beam energy of 0.5MeV/u with full
design transmission eﬃciency of about 85% (Fig. 2).3
2.2. First three Cryomodules’ beam commissioning
The main purpose of ARR2 commissioning was to perform integrated tests of nearly
all accelerator systems with emphasis on cryogenics and cryomodules. Figure 3
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Fig. 2. Front-end (ARR1) beam commissioning in 2017. (Top) Aerial view of the room-
temperature lower LEBT including the 80.5MHz RFQ. (Bottom) Accelerator physicists and oper-
ators working at the front-end control room during the ARR1 beam commissioning.
Fig. 3. Scope of ARR2 beam commissioning in 2018 including the front end, the ﬁrst three
cryomodules of β = 0.041 QWR of FRIB linac segment 1 (LS1) and a temporary diagnostics
station.
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shows the beamline layout extending from the ion source at the surface to the linac
tunnel underground including three β = 0.041 cryomodules and a temporary diag-
nostics station. After establishing the oxygen deﬁciency hazard control system,4 we
ﬁrst started the commissioning of the FRIB cryoplant at 4K temperature (Fig. 4),
followed by the commissioning of the cryo-distribution and the cool down of the cry-
omodules.5 The tunnel access control system is activated for radiation hazard miti-
gation before we proceed with RF conditioning of the SRF resonators. As cryomod-
ules have been 100% tested at multiple stages (cavity/couple/solenoid individual
tests and cryomodule bunker tests), the conditioning in tunnel proceeded rapidly.
The ARR2 commissioning goals were again promptly achieved with both Ar
and Kr beams from the front end accelerated by the three cryomodules to beam
energies above 2MeV/u with 100% transmission eﬃciency (Fig. 5). The beam duty
factor was gradually increased to 30% limited by the temporary beam dumping
Faraday cup. The Ar9+ beam power of 66W at 1.5MeV/u would correspond to
about 38 kW of power on the target had the beam been accelerated to the full
energy of 285MeV/u at 100% duty cycle. An unexplained observation was the
neutron signal detected at unexpected low energy of 1.8MeV/u,6 possible due to
light-element contaminants in the beam striking the unbaked Faraday Cup at the
diagnostics station.
2.3. Linac segment 1 with QWR Cryomodule beam commissioning
ARR3 aims at accelerating the beams of various ion species (Ne, Ar, Kr and Xe)
above 20MeV/u energy passing the charge stripper. 3 β = 0.041 accelerating cry-
omodules, 11 β = 0.085 accelerating cryomodules and 1 β = 0.085 buncher cry-
omodule were installed in the FRIB tunnel and cooled down to 4K temperature
by liquid helium (Fig. 6). Again, the tunnel access control system is activated for
radiation hazard mitigation before we proceed with RF conditioning of the 104 SRF
resonators contained in 15 cryomodules. As cryomodules have been 100% tested at
multiple stages (resonator/coupler/solenoid individual tests and cryomodule bunker
tests), the conditioning in tunnel proceeded rapidly. Both resonators and solenoids
in the cryomodules were energized to the full accelerating ﬁelds ready for beam in
a few days.
To allow beam acceleration to energies well above the Coulomb barrier, the
FRIB tunnel was designated as radiation restricted area with strict personnel access
control. Shielding is the primary line of defense. Since beam commissioning is pro-
gressing in parallel to equipment installation, there exists temporary penetrations to
the FRIB tunnel including loading shafts, unsealed cable conduits, and beam line
opening to the target hall. Radiation monitors are mounted at these temporary
penetrations to monitor and safety interlock possible prompt radiation. Radiation
survey is mandated to monitor induced radiation before planned access.
The ARR3 commissioning goals were again promptly achieved with Ne, Ar,
Kr and Xe beams accelerated to beam energies all above 20MeV/u with 100%
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Fig. 4. Commissioning of the FRIB helium refrigeration system (cryoplant) at 4K in 2017.
(Top) The FRIB cryoplant established to supply liquid helium to the entire FRIB accelerator
facility. (Bottom) The FRIB cryogenics team during the cryoplant 4K commissioning in the FRIB
cryogenic control room.
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Fig. 5. ARR2 beam commissioning in 2018 including the front end, the ﬁrst three cryomodules
of β = 0.041 QWR of FRIB linac segment 1 (LS1) and a temporary diagnostics station. (Top)
Aerial view of the ﬁrst three QWR cryomodules. (Bottom) The ARR2 commissioning team at the
FRIB main control room.
transmission eﬃciency through cryomodules (Fig. 6). The beam duty factor varied
from 0.01% to continuous wave with total beam power limited by the temporary
beam dump of 500W. The carbon charge stripper was used to strip the beam to a
higher charge state at the end of acceleration (Fig. 7). A charge selector was used
downstream of the ﬁrst 45◦ dipole magnet in the folding segment 1.
2.4. Forthcoming beam commissioning
Future ARR4 aims at acceleration of heavy-ion beams like Ar to about 200MeV/u
using the 15 QWR cryomodules in linac segment 1 as well as the 12 β = 0.29
and 12 β = 0.53 HWR cryomodules in linac segment 2 meeting the so-called key
performance parameters of the FRIB driver linac, as shown in Fig. 8. In preparation
for the ARR4, the FRIB helium refrigeration system has been commissioned to
produce liquid helium at 2K temperature in the QWR of the linac segment 1
cryomodules.
ARR5 aims at steering the beam through the superconducting dipole magnets
in folding segment 2 for further acceleration with the remaining 6 β = 0.53 HWR
cryomodules in linac segment 3 and transporting to the end of linac segment 3
beam dump. ARR5 marks the completion of beam commissioning in the FRIB
driver linac.
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Fig. 6. ARR3 beam commissioning in 2019 including the front end, 15 cryomodules of both
β = 0.041 and 0.085 QWR of FRIB linac segment 1 (LS1) and part of the FRIB folding segment
1. (Top) View inside the FRIB accelerator tunnel with 15 commissioned QWR cryomodules of
linac segment 1 to the left and β = 0.53 half-wave resonator (HWR) cryomodule of linac segment
3 to the right. (Bottom) The ARR3 commissioning team at the FRIB main control room.
Fig. 7. Comparison of measured and calculated 129Xe beam charge-state distribution after pass-
ing the carbon charger stripper at the energy of 20MeV/u.
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Fig. 8. (Color online) Schematic layout of the FRIB accelerator complex. The primary beam is
generated from the front end and accelerated through linac segment 1, folding segment 1, linac
segment 2, folding segment 2, linac segment 3 and beam delivery system striking the production
target. The secondary rare isotopes produced from the target are transported through the fragment
separator to the areas of fast beam, stopped beam and reaccelerated beam for user experiments.
The colored areas indicate FRIB new construction.
ARR6 integrates the driver linac accelerator with the production target for the
rare isotope and beam dump for the primary beams. This step involves integration
of FRIB accelerator systems to the experimental systems
The ﬁnal ARR integrates the new-construction driver linac, production target
and fragmental separator with the existing experimental facilities of the FRIB lab-
oratory. Upon completion, the facility is ready for scientiﬁc users. Upon the start
of user operations, it is expected to take up to ﬁve years before the facility reaches
the full design speciﬁcation of 400 kW beam-on-target power.
3. Technical Issue Resolution
Major technical issues have been the focus of R&D since project start. These issues
are being resolved and demonstrated during the staged beam commissioning.
3.1. Machine protection and Low-sensitivity beam loss detection
The issue of poor detection sensitivity of low-energy heavy ions and the conse-
quent challenges in machine protection is addressed by multi-layer, multi-time scale
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machine protection system designs.7 The initially installed beam attenuator for
machine protection was removed after the beam chopper was validated and moni-
tored limiting the beam duty cycle before the interim beam dump. The fast machine
protection based on the diﬀerential beam current signal was demonstrated mitigat-
ing the stray beam within the required 35µs time duration (Fig. 9). In addition,
Fig. 9. Demonstration of fast machine protection with the diﬀerential current monitor signal.
Fig. 10. Halo monitor rings installed in the warm section between the cryomodules.
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the halo monitor rings installed between the cryomodules were highly sensitive to
both ion and electron signals at nA level (Fig. 10). The fast thermometry sen-
sors installed inside the cryomodule detected beam loss induced heating at 0.1K
level.
3.2. High-power charge stripping
Development of liquid lithium charge stripper capable of withstanding high beam
power of heavy ions proceeded with the demonstration of continuous lithium
circulation with the electromagnetic pump. Lithium ﬁlm was established inside
the primary chamber housed inside the secondary vessel8 (Fig. 11). Credited
controls are implemented to ensure conﬁguration management and conduct of
operations.
Fig. 11. Liquid lithium charge stripper module (bottom) and the established lithium ﬁlm (top).
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3.3. Microphonics suppression
Microphonics is known to compromise the performance of SRF resonators. The
situation is more challenging for FRIB as the cryoplant containing noisy compres-
sors is located in the same building of the FRIB accelerator (Fig. 10). Precau-
tion in compressor design & installation is key to microphonics mitigation. Design
of the innovative “bottom-up” cryomodule carefully incorporated microphonics
suppressing considerations including top suspended cryogenic headers for vibra-
tion isolation.9–11 Eﬀectiveness of microphonics mitigation is monitored by tunnel
Fig. 12. Cryoplant compressors located in the FRIB building (bottom) and the measured tunnel
vibration (top).
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measurement of vibrational spectrum (Fig. 12). SRF cavity locking issues that
occurred at initial cool down were promptly resolved by iteration on valve controls
logic and by provisions for liquid helium supply from a 10,000L Dewar.
4. Infrastructure Growth
Michigan State University has heavily invested in the infrastructure necessary for
FRIB development and for future research including funding of the cryogenics ini-
tiative, establishing the SRF Highbay for SRF resonator processing and certiﬁcation
at mass production capacity, and recruitment of subject matter experts from over
the world covering all disciplines of accelerator physics and engineering needed for
the development of high-power hadron accelerators.
Fig. 13. The SRF highbay (top) and the cryomodule assembly area (bottom) housing six parallel
assembly lines delivering more than one cryomodule per month.
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4.1. SRF Highbay and Cryogenics assembly building
To meet the FRIB project schedule, MSU has built up the capacity of mass produc-
tion and certiﬁcation of more than one cryomodule per month. The 2500m2 “SRF
Highbay” houses areas for material inspection, cavity mechanical coordinate mea-
surements, vacuum furnace degassing, chemical etching, high-pressure water rins-
ing, SRF coupler conditioning, cold mass assembly and cryomodule testing (Fig. 13).
This facility, together with the cryomodule assembly area and the machine shop,
supports the production throughput of testing ﬁve resonators per week and one
cryomodule per month.12 In addition to the buﬀered chemical polishing (BCP)
used for FRIB resonators, the electro-polishing (EP) facility is being established
to support FRIB upgrade. Furthermore, a new 1440m2 cryogenic assembly build-
ing is under constructed to house future cryomodule and superconducting magnet
developments and production.
Fig. 14. The MSU cryogenics initiative programs. (Top) Professor Ganni lecturing at the cryo-
genic class at the MSU. (Bottom) Students visiting the FRIB helium refrigeration system.
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4.2. The MSU cryogenics initiative
The MSU cryogenics initiative directed by Ganni aims at building up the national
cryogenic knowledge base through education and training of cryogenic physicists
and engineers, pursuing advanced cryogenic process design and state-of-the-art
technology development and supporting large-scale cryogenic systems associated
with major accelerator facilities. Both regular university courses and condensed US
Particle Accelerator School courses are oﬀered along with traineeship programs.
The initiative’s primary R&D areas are main compressor eﬃciency improvements,
low-level impurity removal and small 2K system for laboratory use (Fig. 14).13
5. Power Ramp-Up and Upgrade
FRIB expects to ramp-up beam power to 400kW in about four years after the com-
pletion of the construction project (Fig. 15), which is about two order-of-magnitudes
higher than any existing heavy-ion accelerator in the power frontier.1,14 Challenges
include establishing the 28-GHz superconducting ECR ion source, the liquid lithium
charge stripper and the high-power charge selector, facilitating beam halo cleaning
and collimation and improving the reliability and availability of the facility.
The ﬁrst step of FRIB upgrade is to double the driver linac output energy
from the baseline to above 400MeV/u. Space reserved in the FRIB tunnel will be
ﬁlled with additional 11 cryomodules of β = 0.65 elliptical resonators. Prototype
resonators are being fabricated by the industrial vendors. In house, BCP processing
Fig. 15. Evolution of hadron accelerator beam power. The three curves indicate the growth
of power of continuous-wave (CW) proton beams, pulsed proton beams and heavy-ion beams,
respectively.
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Fig. 16. SRF cavity for FRIB upgrade being processed at the MSU and Argonne National
Laboratory.
and certiﬁcation results (Fig. 16) are to be benchmarked with those from Argonne
using EP processing. The cryogenic distribution is conﬁgured so that the prototype
cryomodule for FRIB upgrade can be readily connected after it is built. The raised
energy is expected to signiﬁcantly enhance the rare isotopes yield. It will also reduce
the stress on the production target and the beam dump.
6. Conclusion
At a time when accelerator projects at the high-energy frontier are experiencing
diﬃculties in gaining ﬁnancial support, projects at the high-intensity and high-
power frontier are ﬂourishing worldwide. Demands for such accelerators extend from
science to applications, and for primary beams from proton to heavy ions. Eﬀorts
worldwide are preparing the technologies and designs meeting the requirements
of user facilities with high reliability, availability, maintainability, tunability and
upgradability.
The FRIB project is designed to advance the frontier of heavy-ion beam power
by more than two orders of magnitude. Nearly ﬁve years after the start of technical
construction of the project, FRIB is progressing on schedule and on cost with
beam commissioning proceeded through the ﬁrst 15 of the total 46 superconducting
cryomodules and heavy ions accelerated above 20MeV/u. At such energy, FRIB
has already become world’s highest-energy heavy ion linear accelerator, as well as
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world’s largest heavy ion linear accelerator using super-conducting RF technology.
Operations for scientiﬁc users are expected to start as planned in 2022.
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